

Bureau of Reclamation  
Mid-Pacific Region

California Department  
of Water Resources

# Upper San Joaquin River Basin Storage Investigation

## Briefing

May, 2003

# ROD SCHEDULE

<b>Task</b>	<b>Completion Date</b>
<b>Begin comprehensive study of alternatives</b>	<b>Dec 2000</b>
<b>Begin feasibility study on selected project</b>	<b>Jun 2001</b>
<b>Complete environmental review and planning documentation</b>	<b>Jun 2006</b>

# CURRENT SCHEDULE

<b>Task</b>	<b>Completion Date</b>
<b>Initiate planning investigation</b>	<b>Dec 2001</b>
<b>Complete Phase 1 Report</b>	<b>Sep 2003</b>
<b>Issue NOI/NOP</b>	<b>Dec 2003</b>
<b>Complete draft feasibility report and EIS/EIR</b>	<b>June 2005</b>
<b>Complete final feasibility report and EIS/EIR</b>	<b>Jun 2006</b>

# ISSUES

- ◆ Projected year 4 funding may be less than sufficient to maintain current schedule