


VII. COMPLIANCE WITH STANDARD TERMS AND CONDITIONS

A completed Form DI-2010 is included with this proposal. The applicant, Natural Heritage Institute, has reviewed the additional forms in Attachment E of the PSP, and has determined that it will be able to comply with all terms and conditions contained therein. Completed forms will be submitted, as appropriate, prior to receipt of any grant funds from the CALFED Bay-Delta Program.

8/2











FIGURE 1 Hillsdale Avenue Weir



FIGURE 2
San Jose Water Co.






FIGURE 4 Hillsdale Avenue Weir



FIGURE 5
San Jose Water Co.

roject #	#000414				١	San Jos	rrieriemoval se yter Co. An													Tue 6/30
						Hillsda	le cossing													
]_							Q 1998			Otr 4, 1998			Qtr 1, 1				Otr 2, 1999			Qtr 3, 199
D Ta	ask Name Receive Corps letter of permission	Duration 0 days	Start Thu 9/3/98	Finish Thu 9/3/98	Jun	Jul	\ug	Seo -9/3	Oct	Nov	Dec	Jan	Fet	<u> </u>	/ar	Apr [May	- Jun	Jul	Aug
2	Send letter of permission to RWQCB	1 day	Thu 9/3/98	Thu 9/3/98			¥.	**											:	
3	Second option - Nationwide Permit	63 days	Wed 7/15/98	Fri 10/9/98			. 													
4	Prepare draft	10 days	Wed 7/15/98	Tue 7/28/98	-	476 N	L		•											
5	Fax to NMFS & USWFS for unoffical review	1 day	Wed 7/29/98	Wed 7/29/98		\$1:00m(0)	ej L													
6	Make revisions/finalize permit application	5 days	Thu 7/30/98	Wed 8/5/98	1			!							:					
7	Submit application package	1 day	Thu 8/6/98	Thu 8/6/98			*00	İ												
8	Corps issues Nationwide Permit (NWP)	35 days	Fri 8/7/98	Thu 9/24/98			Twa 2													
9	Send permit to RWQCB	1 day	Fri 9/25/98	Fri 9/25/98				F												
0	RWQCB issues Water Quality certificate	10 days	Man 9/28/98	Fri 10/9/98					XX											
1	Phase III - Construction	15.64 days	Mon 9/21/98	Mon 10/12/98				-	-											
2	Guadalupe River Fish Barrier Removal Project	15.64 days	Mon 9/21/98	Mon 10/12/98)			-												
-	SJWW Alt.2 (complete removal)	15.64 days	Mon 9/21/98	Mon 10/12/98				—	-											
	dewater site	14.29 days	Mon 9/21/98	Fri 10/9/98	1			+	•											
5	regulate flow rate to 5cfs	1.13 days	Mon 9/21/98	Tue 9/22/98				ŤįLa	bor											
3	install & operate pump	11.25 days	Tue 9/22/98	Wed 10/7/98				À	Dewate	r Pump Syst	"Labor,Se	curity								
7	install discharge line 250' below site	0.38 days	Wed 10/7/98	Wed 10/7/98					Labor[3	300%]										
3	Investigate contingencies	2.48 days	Mon 9/21/98	Wed 9/23/98				•												
9	inspect substrate for contaminants,etc.	0.23 days	Man 9/21/98	Mon 9/21/98				hLal	oor[200%]											
)	install coffer dam as-needed	2.25 days	Mon 9/21/98	Wed 9/23/98				La	bor,ERC fa	acii clean eq	uipment									
1	Remove road crossing	11.25 days	Mon 9/21/98	Tue 10/6/98				*												
2	demolish conc. Structure	5.63 days	Mon 9/21/98	Mon 9/28/98					Labor ERC	ргор. & арр	urt.eqp. (H	leavy Grad	ling)							
3	dispose of conc. Debris	5.63 days	Mon 9/28/98						Truckin	g FC[500%],1	facil clean	mat. dispo	sal[500%]	,ERC pro	р. & арриг	t.eqp. (H	eavy Gradin	g)		
4	Restore River Bed	3.04 days	Tue 10/6/98	Fri 10/9/98				L	₩ .											
5	remove & dispose of conc. Debris	1 13 days	Tue 10/6/98	Wed 10/7/98					HLabor, E	RC facil cle	an equipm	ent,facil cl	еап mat. с	disposal						
5	place functional substrate	1.69 days	Wed 10/7/98	Fri 10/9/98					Labor,	ERC erosion	repair equ	ipment.er	osion repi	ir materia	is					
7	re-water channel	0.23 days	Fri 10/9/98	Fri 10/9/98]			1	Labor,	ргор. & аррь	ırt.eqp. (Ro	ad Work)			:					
3	Close Out	1.35 days	Fri 10/9/98	Mon 10/12/98	1				•			,								
9	Remove Pump	0.23 days	Fri 10/9/98	Frl 10/9/98					Labor			:			:					
0	document accomplishment	1.13 days	Fri 10/9/98	Mon 10/12/98			_	_ !	Labor			<u> </u>			:			:		
	Task	Progress			Summary		_==	Roll	ed Up Split			Rolle	ed Up Prog	ress ==			Project Sum	mary U		
	ct Manager: Scott Akin Jask Indian Jask Jask Jask Jask Jask Jask Jask Jask	Milestone	•		Rolled Up T	Task .		Roll	ed Up Miles	stone 🔷		Exte	rnal Tasks	line.				•	•	•
	by: Joan Y. Arends						Pa2													

Fish Barri Removal San JoseVater Co. Ad Hillsdalc:rossing

Jui

13, 1998

Aug

Otr 4, 1998

Tue 6/30/98

Qtr 3, 1999

ID.	Task Name	Duration	Start	Finish		
61	Hillsdale site	7.91 days	Mon 9/21/98	Wed 9/30/98		
52	dewater site	6.56 days	Mon 9/21/98	Tue 9/29/9		
63	regulate flow rate to 5cfs	1.13 days	Mon 9/21/98	Tue 9/22/98		
64	install & operate pump	5.06 days	Tue 9/22/98	Tue 9/29/98		
65	install discharge line 250' below site	0.38 days	Tue 9/29/98	Tue 9/29/9		
66	investigate contingencies	0.79 days	Mon 9/21/98	Mon 9/21/9		
67	inspect substrate for contaminants, etc.	0.23 days	Mon 9/21/98	Mon 9/21/9		
68	install coffer dam as-needed	0.56 days	Mon 9/21/98	Mon 9/21/98		
69	Modify Bridge Apron	1.13 days	Mon 9/21/98	Tue 9/22/9		
70	demolish conc. Apron	1.13 days	Mon 9/21/98	Tue 9/22/9		
71	Restore River Bed	5.29 days	Tue 9/22/98	Tue 9/29/9		
72	remove & dispose of conc. Debris	1.13 days	Tue 9/22/98	Wed 9/23/9		
73	Install Rock Weirs (3)	3.38 days	Wed 9/23/98	Mon 9/28/9		
74	place functional substrate	0.56 days	Mon 9/28/98	Tue 9/29/9		
75	re-water channel	0.23 days	Tue 9/29/98	Tue 9/29/9		
76	Close Out	1.35 days	Tue 9/29/98	Wed 9/30/9		
77	Remove Pump	0 23 days	Tue 9/29/98	Tue 9/29/9		
78	document accomplishment	1.13 days	Tue 9/29/98	Wed 9/30/9		
79	Phase IV - Monitor Sites	195.09 days	Wed 9/30/98	Wed 6/30/9		
80	Fish Passage	195.09 days	Wed 9/30/98	Wed 6/30/9		
81	Performance	195 09 days	Wed 9/30/98	Wed 6/30/9		
82	End	0 days	Wed 6/30/99	Wed 6/30/9		

Oct Nov ! Feb Mar Apr May Aug Dewater Pump Syst., Labor |-|Labor[300%] Labor[200%] Labor ERC facil clean equipment Labor,ERC prop. & appurt.eqp. (Heavy Grading) Labor,ERC facil clean equipment,facil clean mat. disposal Labor,ERC erosion repair equipment,erosion repir materials Labor, ERC erosion repair equipment, erosion repir materials Labor,prop. & appurt.eqp. (Road Work) Labor Labor **6/30**

Qtr 1, 1999

Qtr 2, 1999

Sr. Project Manager Scott Akin Exec. Project Mgr: Melanie Tucker

Task

Split

Progress Milestone

Summary
Rolled Up Task



Rolled Up Split
Rolled Up Milestone

Rolled Up Progress External Tasks

gress

Project Summary



roje	ct #000414					San J	arrie Rer ose ' /ate An ; iale ::ros:	r Co.										Tue 6/30/
			·			I	G r 3, 1			Qtr 4, 199			Otr 1, 1999		<u> </u>	Otr 2. 1999		Qtr 3, 199
ID 1	Task Name Start	Duration 0 days	Start Tue 6/15/98	Finish Tue 6/16/98	Jun	Jul	Aug	Se.	o Oc	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun Jul	Aug
2	Removal of barriers	258 days	Mon 7/6/98	Wed 6/30/99	◆ 6/	16												
3	Phase 1 - Complete Project Planning	55 days	Mon 7/6/98	Fri 9/18/98		•			_ :	٠		1					*	
		_	Mon 7/6/98	Fri 7/10/98		•			7			:					:	
4	Prepare project description	5 days													:			
5	FAHCE members review project description	5 days	Mon 7/13/98	Fri 7/17/98														
6	CEQA Compliance	48 days	Wed 7/15/98	Fri 9/18/98		•		•	7			:						
7	Hold kick-off meeting with subconsultant	1 day	Wed 7/15/98	Wed 7/15/98		ի									:			
8	Prepare initial study check list, Categorical Exemption	5 days	Thu 7/16/98	Wed 7/22/98			h_											
9	File notice of Categorical Exemption with the county	1 day	Mon 7/27/98	Mon 7/27/98			<u>հ</u>											
0	Post notice for public review	30 days	Tue 7/28/98	Mon 9/7/98														
11	End of public circulation	1 day	Tue 9/8/98	Tue 9/8/98				Ĭ,	:									
12	Request a waiver/certification from RWQCB	1 day	Wed 9/9/98	Wed 9/9/98		.		ľ										
13	Send copy of Army Corps. Permit to RWQCB	1 day	Thu 9/3/98	Thu 9/3/98				h.										
14	Receive RWQCB response	11 days	Fri 9/4/98	Fri 9/18/98					h									
5	Phase II - Permit Acquisition	63 days	Wed 7/15/98	Fri 10/9/98					<u> </u>									
6	Hold kick-off meeting with subconsultant	1 day	Wed 7/15/98 .	Wed 7/15/98		Ы		!										
7	FAHCE Regulatory Agencies submit letters to Army Corps.	5 days	Mon 7/20/98	Fri 7/24/98			3	İ										
18	Draft DFG 1601 Streambed Alteration permit application	5 days	Thu 7/16/98	Wed 7/22/98		Ĭ			:									
19	Fax permit application to DFG for unoffical review	1 day	Thu 7/23/98	Thu 7/23/98		Last	†		İ									
20	Receive DFG comments	5 days	Fri 7/24/98	Thu 7/30/98	;		<u>'</u>											
21	Make revisions/finalize permit application	5 days	Mon 8/3/98	Fri 8/7/98			il.	i										
22	Submit permit package	1 day	Mon 8/10/98	Mon 8/10/98			*											
23	DFG issues permit	5 days	Wed 8/12/98	Tue 8/18/98			1		1									
24	Draft Army Corps 404 permit application (2 options)	63 days	Wed 7/15/98	Fri 10/9/98					·									
25	First option - Letter of Permission	; 37 days	Wed 7/15/98	Thu 9/3/98		•			_						:			
26	Prepare draft	5 days	Wed 7/15/98	Tue 7/21/98											:			
27	Fax to NMFS & USWFS for unofficial review	5 days	Wed 7/22/98	Tue 7/28/98			T .											
28	Make revisions/finalize permit application	5 days	Wed 7/29/98	Tue 8/4/98													:	
29	Submit application package	1 day	Wed 8/5/98	Wed 8/5/98			-]					:			İ		•	•
30						i i	h *		!								:	
	Gorps issues letter of permission	20 days	Thu 8/6/98	Wed 9/2/98	L	ļ												
. Pr	oject Manager: Scott Akin Task	Progress	······································				. =		Rolled Up	Split		Rolle	d Up Progress			Project Summ	ary VIII	4
xec	Project Mgr. Melanie Tucker Split				Summary		-		Rolled Up	Milestone 🔷	•	Exte	nal Tasks	1000				
repai	red by: Joan Y. Arands	Milestone	_		Rolled Up	Task	- e1											
RAF	T3.MPP					-	P.										***	
											-							
									ENT	4								
							T <i>P</i>	(CHM		•			~~ <u>~</u> ~~	•				



June 30, 1998

To: Interested Parties

Re: Funding for Guadalupe River Fish Barrier Removal

On behalf of the Santa Clara Valley Audubon Society and our nearly 4000 members in the South Bay, I want to urge your consideration of this project for Category III funding. The fisheries issues on the Guadalupe River have captured the attention of a great many people in our region, and the members of my organization have followed these concerns closely for several years now.

As advocate for our chapter for the last five years, I have worked on wildlife and habitat issues on the Guadalupe River—in close coordination with the Santa Clara Valley Water District (the District) and other environmental organizations. I believe this project not only represents an important milestone for the District, but additionally represents an excellent opportunity for CalFed to show the people of this region that they are connected to the larger Bay Delta ecosystem.

For the District, this project manifests a unique cooperative effort with environmentalists and regulatory agencies. The model of group discussion and decisionmaking which brought this project to the District Board for approval and then to CalFed for funding should be noted. If this atmosphere continues through the funding and permitting process, which it should, it will bring both quick, positive results for the Guadalupe and a good example for other CalFed efforts.

As I and others from our region have argued in public hearings and in previous comment letters to CalFed, the South Bay ought to be considered an integral part of the Bay Delta system and deserving of greater attention by CalFed. The remnant anadramous fisheries we still have are just one of the links between our region and the Delta proper.

Finally, I believe the funding of this project would bring important recognition to CalFed. The salmon on the Guadalupe River have received extensive media coverage and public recognition locally. If CalFed were to fund this work, the people of the South Bay would more clearly see the connection between our local efforts and the wider health of the ecosystem. In addition, they would likely become more interested in CalFed's other projects and decisionmaking.

22221 McClellan Road, Cupertino, CA 95014

Phone 408 • 252 • 3747

Fax 408 • 252 • 2850

3-31-1995 11:59PM FROM

PARTIC: Cardification	· Reparting Drageries Works	lace Requirements	·	
	SHOOT IN CONTINUES THE	I IS FOR AN APPLICANT W	HO IS NOT AN INDIVIDUAL	

Alternate I. (Grantets Other Than Individuals)

- A. The prantee certifies that it will or continue to provide a drug-free workplace by:
 - Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, (a) or use of a controlled substance is prohibited in the grantee's workplace and specifying the actions that will be taken against employees for violation of such prohibition;
 - Establishing an ongoing drug-free awareness program to inform employees about-

(1) The dangers of drug abuse in the workplace;
(2) The grantee's policy of maintaining a drug-free workplace;
(3) Any available drug counsaling, rehabilitation, and employee assistance programs; and

- (4) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;
- Making it a requirement that each employee to be angaged in the performance of the grant be given a copy of the (c) statement required by paragraph (a);
- Notifying the employee in the statement required by paragraph (a) that, as a condition of employment under the (d) grant, the employee will -

- Abide by the terms of the statement; and Notify the employer in writing of his or her conviction for a violation of a criminal drug statute occurring in the workplace no leter than five celendar days after such conviction;
- Notifying the eyency in writing, within ten calendar days after receiving notice under subparagraph (d)(2) from (e) an amployee or otherwise receiving actual natice of such conviction. Employers of convicted employees must provide notice, including position title, to every grant officer on whose grant activity the convicted employee was working, unless the Federal agency has designated a central point for the receipt of such notices. Notice shall include the identification numbers(s) of each affected grant;
- Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph (d)(2), with (1) respect to any employee who is so convicted -

Taking appropriate personnel action against such an employee, up to and including termination,

consistent with the requirements of the Rehabilitation Act of 1973, as amended; or

- Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation (2) program approved for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency;
- Making a good faith effort to continue to maintain a drug-free workplace through implementation of paragraphs (a) (a) (b), (c), (d), (a) and (f).
- B. The granted may insert in the space provided below the sitels for the performance of work done in connection with the specilic grant:

Place of Performance (Street address, city, sounty, state, sip code)

114 Sansome Street, Suite 1200 City and County of San Francisco, CA 94104

Check__if there are workplaces on file that are not identified here.

PART D: Certification Regarding Orus-Free Workplace Registements

CHECK IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS AN INDIVIDUAL.

Alternate II (Grantees Who Are Individuals)

- The grantee certifies that, as a condition of the grant, he or she will not engage in the unlawful manufacture. iai. distribution, dispensing, possession, or use of a controlled substance in conducting any activity with the grant
- It convicted at a criminal drug affense resulting from a violation occurring during the conduct of any grant activity. he or she will report the conviction, in writing, within 10 calendar days of the conviction, to the grant officer of other designee, unless the Federal agency designates a central point for the receipt of such notices. When notice is made to such a central point, it shall include the identification number(s) of each affected grant.

Tele Sam agrama BI/1863, BI-1664, I-1865, BI-1866 and BI-1883)

FROM

PART E: Cartification Regarding Lobbying
Cartification for Contracts, Grants, Logis, and Cooperative Agreements

CHECK Y IF CERTIFICATION IS FOR THE AWARD OF ANY OF THE FOLLOWING AND THE AMOUNT EXCEEDS \$100,000: A FEDERAL GRANT OR COOPERATIVE ADRESSMENT; SUBCONTRACT, OR SUBGRANT UNDER THE GRANT OR COOPERATIVE ADRESSMENT.

CHRCK OF CERTIFICATION IS FOR THE AWARD OF A PEDEVAL LOAN EXCERDING THE AMOUNT OF 1150,000, OR A SUBGRANT OF SUBCONTRACT EXCEEDING 1100,000, UNDER THE LOAN.

The undersigned certifies, to the best of his or her knowledge and belief, that:

- (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an egency, a Member of Congress, and officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the efficient into of any Cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
- (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in earnection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL. "Disclosure Form to Report Lobbying," in accordance with its instructions.
- (3) The undersigned shall require that the language of this certification be included in the award documents for all subswards at all tiers (including subsontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all subrecipients shall certify accordingly.

This cartification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this cartification is a prorequisite for making or entering into this transaction imposed by Section 1352, title 31, U.S. Code. Any person who fails to file the required cartification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

As the authorized certifying official, I hereby certify that the above specified certifications are true.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

Mark R. Wolfe, Staff Attorney, Natural Heritage Institute

TYPED NAME AND TITLE

DATE June 30, 1998

Micro 1006 (This Sem Agillage SI-1953, SL-1064. SI-1956, SI-1968 and SS-1963)

Attachment E

U.S. Department of the Interior

Certifications Regarding Debarment, Suspension and Other Responsibility Matters, Drug-Free Workplace Requirements and Lobbying

Persons signing this form should refer to the regulations referenced below for complete instructions:

Cartification Reparding Debarment, Suspension, and Other Responsibility Matters - Primary Covered Transactions - The prospective primary participant further agrees by submitting this proposal that it will include the clause titled, "Cartification Regarding Debarment, Suspension, ineligibility and Voluntary Exclusion - Lewer Tier Govered Transaction," provided by the department or agancy entering into this covered transaction, without modification, in all lower discovered transactions and in all soliditations for fower than covered transactions. See below for language to be used or use this form for certification and sign. (See Appendix A of Subpart D of 42 CFR Part 12.)

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions - (See Appendix 8 of Subpart D of 43 CFR Part 12.)

Certification Regarding Drug-Free Workplace Requirements - Algemate I. (Grantees Other Then Individuals) and Alternate II. (Grantees Who are Individuals) - (See Appendix C of Subpart D of 43 CFR Part 12)

Signature on this form provides for compilance with cartification requirements under 43 CFR Parts 12 and 18. The cartifications shall be treated as a material representation of fact upon which reliance will be placed when the Department of the Interior determines to award the covered transaction, grant, cooperative agreement or loan.

PART A: Certification Regarding Debarment, Suspension, and Other Responsibility Matters Primary Coyered Transactions

CHECKY IF THIS CERTIFICATION IS FOR A PAIMARY COVERED TRANSACTION AND IS APPLICABLE


- (1) The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:
 - (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded by any Federal department or agency;
 - file flave not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezziement, theft, forgery, pripary, falsification or destruction of records, making false statements, or receiving stolen property;
 - (c) Are not presently indicated for or otherwise criminally or civilty charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and
 - (d) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.
- (2) Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective participant shell attach an explanation to this proposal.

PART 8: Certification Regarding Debarment, Suspansion, Inaligibility and Voluntary Exclusion - Lower Tier Covered Transactions

CHECK_IF THIS CERTIFICATION IS FOR A LOWER THER COVERED TRANSACTION AND IS APPLICABLE

- (1) The prospective lower deripant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarred, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal department or agency.
- (2) Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

prophys June 1896 7100 Sym Aghana W-1942, Skilf64. Priffy, Skilp44 ami Skilf631 Organization of the proposed FAHCE project team.



Ecosystem Element	Vision Summary
White and Green Sturgeon	The vision for white and green sturgeon is to restore population distribution and abundance to historical levels. Restoration of these species would support a sport fishery for white sturgeon, ensure recovery of the green sturgeon population, and contribute to overall species richness and diversity and reduce conflict between the need for protection for these species and other beneficial uses of water in the Bay-Delta.
CHINOOK SALMON	The vision for Central Valley chinook salmon is to achieve naturally spawning population levels that support and maintain ocean commercial and ocean and inland recreational fisheries, and that fully use existing and restored habitats. This vision will contribute to the overall species diversity and richness of the Bay-Delta system and reduce conflict between protection for this species and other beneficial uses of water and land in the Central Valley.
STEELHEAD TROUT	The vision for Central Valley steelhead trout is to achieve naturally spawning populations of sufficient size to support inland recreational fishing and that fully use existing and restored habitat areas. Achieving this vision will primarily require restoring degraded spawning and rearing habitats, enhancing fish passage to historic habitat, and supporting angling regulations consistent with steelhead trout population recovery. This vision is consistent with restoring populations of steelhead to levels that eliminate the need for any future protection under the State and federal Endangered Species Acts (ESAs).
STRIPED BASS	The vision for striped bass is to restore populations to their 1960s level of abundance to support a sport fishery in the Bay, Delta, and tributary rivers, and to reduce the conflict between protection of striped bass and other beneficial uses of water in the Bay-Delta.
AMERICAN SHAD	The vision for American shad is to maintain a naturally spawning population that supports a sport fishery similar to the fishery that existed in the 1960s and 1970s. Achieving this vision will reduce the conflict between protection of this species and other beneficial uses of water in the Bay-Delta.
RESIDENT FISH SPECIES	The vision for resident fish species is to maintain and restore the distribution and abundance of native species, such as Sacramento blackfish, hardhead, tule perch, and Sacramento perch; and non-native species, such as white catfish, largemouth bass, and threadfin shad, to support a sport fishery and healthy nongame fish populations. Although the Sacramento perch no longer occurs in the Delta, it is included with resident native species because actions to maintain and restore other resident species populations would benefit Sacramento perch in the event they are reintroduced to the Delta.
Marine/Estuarine Fishes and Large Invertebrates	The vision for marine/estuarine fishes is to restore populations to levels that existed in the early 1980s through restoration of habitat and aquatic foodweb, and improvements in winter-spring Delta outflow.
BAY-DELTA AQUATIC FOODWEB ORGANISMS	The vision for the Bay-Delta aquatic foodweb organisms is to restore the Bay-Delta estuary's once-productive food base of aquatic algae, organic matter, microbes, and zooplankton communities.



SANTA CLARA COUNTY STREAMS FOR TOMORROW

Post Office Box 1409 San Martin, California 95046

June 25, 1998

Mr. Mark R. Wolfe Natural Heritage Institute 114 Sansome Street, Suite 1200 San Francisco, CA 94104

Dear Mr. Wolfe:

Thank you for the opportunity to review your application for CALFED funding of your proposed "Steelhead and Chinook Salmon Fish Passage Barrier Remediation on Guadalupe River".

We fully support your proposed fish passage improvement project and application for CALFED funding. We urge CALFED to approve this priority funding request.

Fish passage improvement is specifically identified as a priority objective for CALFED funding. The steelhead trout and chinook salmon that will directly benefit from your project are target species for CALFED restoration efforts. Fish passage improvement, with resulting increased fish access to spawning and rearing habitats, is fully supportive of the goals and objectives of the CALFED Ecosystem Restoration Program Plan and the principles for recovery of steelhead trout - federally listed as a threatened species.

We further support your application because we strongly advocate CALFED funding for ecosystem restoration in the South Bay watersheds. South Bay is an integral component of the San Francisco Bay-Delta Estuary and, therefore, must receive equitable consideration for restoration efforts and the CALFED funding necessary to accomplish these efforts.

Bay-Delta ecosystem restoration is fundamental to the eventual success of CALFED; however, it will be accomplished only if effort and funding are directed to all components of the ecosystem, and that includes the South Bay tributaries such as the Guadalupe River.

We urge CALFED to approve this funding request.

Sincerely,

Keith R. Anderson Environmental Advocate

Keith R. Anderson

cc: Ms. Melanie Tucker, SCVWD

In all, this project makes sense ecologically, fiscally, and in regards to the long-term relationships CalFed needs to build. This small investment in the resources of the South Bay would certainly reap substantial dividends in the future.

I would be happy to discuss this project more. I can be reached at (408) 252-3748.

Sincerely,

Craig K. Breon

Environmental Advocate

buigh. Buts