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Objectives and Potential Benefits

> Increase water supply and: reliability
and management flexibility

> Increase survival off anadromous fish
and other aguatic species

> Improve Delta water quality
> Support ecosystem restoration

> Opportunities for hydropower, flood
damage reduction, emergency
[esponse, recreation, protect
[esources and habitats

> |mprove system: flexinility




Surface Storage Activities

> Federal Feasibility Studies” Fecus
* Complete Technical Studies, Planning Process and Reports
* Complete Feasibility Study Reports and NEPA/CEQA Documents

> State Feasibility Report
> Progress Report to State Legislature Emphasizing Public Benefits

> Ongoing Activities

e State Feasibility Study Reports For NODOS, LVE, and USJRBSI
Engineering, Environmental, and Econemic Analyses
lterative Planning/NEPA/CEQA Process
Project Beneficiaries
Interim Progress Reports and Feasibility Reports
and Environmental Documentation




Groundwater Storage

> Eeasibility Study Grants
» |Local Groundwater Management
Assistance (AB 303) Grants
o Feasibility Study Projects

> Technical Assistance to Locals

> |Implementation Grants and Loans

» Proposition 50 Integrated Regional \Water
Management (IRWM) Grants

o Proposition 84 IRWMI Planning Grants

» Continued oversight of Propesition 13 Groundwater
Storage: Construction Grants



Storage Program Milestones

Study or Activity

Shasta Lake Enlargement

North-of-the-Delta Offstream Storage

(Sites Reservoir)

Los Vaqueros Reservoir Expansion*®

Upper San Joaquin River Basin Storage

Investigation

San Luis Reservoir Low Point

Groundwater Grants and Technical
Assistance

’ Plan Formulation Report (PFR)
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State Feasibility Progress Report (SFR)
4 Draft Feasibility Report (FR) and EIS/EIR
4 Final Feasibility Report (FR) and EIS/EIR

4

Draft EIS/EIR Grant Awards

//// Final EIS/EIR

All milestones except the State Feasibility Progress Report and Grant Awards show when documents will be sent for Washington-level review by the Commissioner of
the Bureau of Reclamation, Secretary of the Interior, and Office of Management and Budget (OMB) before they may be either returned for revision or approved for public release.

* An Initial Economic Evaluation for Plan Formulation (July 2006) was completed in lieu of a typical Plan Formulation Report.



Contacts

Steve Roberts | Ron Ganzfried
Department of Water Resources | U.S. Bureau of Reclamation
P.O. Box 942836 | 2800 Cottage Way, MP-720
Sacramento CA 94236 | Sacramento CA 95825
916-651-9249 | 916-978-5073
sroberts@water.ca.gov | rganzfried@mp.usbr.gov

Pertinent \Website:
nittp:/ /W, Sterage. water.ca.oov)
nittp:// AW, ushr.oov/mp/storage/index.htmi
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