
 

 
CALFED BAY- DELTA PROGRAM 

Environmental Water Account  
 
Environmental Water Account Program Element Overview 

 
Fish protection and water supply reliability benefits were achieved in 2002, despite a second consecutive dry year.  
An environmental review process for the EWA has been initiated, with completion expected in May 2003.  The 
second annual science review was held in 2002, and CALFED agencies are working to integrate EWA activities into 
the 2002-03 water operations plan.  Tier 3 water assets are expected to be operational in 2003. 

 
Program Contact 

 
Jerry Johns – CALFED Bay-Delta Program 

         Telephone Number (916) 651-7051, e-mail address jjohns@water.ca.gov  
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 Water / Power Acquisitions $200,000 $204,600 $134,085 $115,195 $18,890 $0 $89,139 $76,249 $12,890 $0

2 Environmental Documentation $0 $2,200 $1,540 $1,540 $0 $0 $1,540 $1,540 $0 $0

3 Tier 3 Reserve $0 $10,250 $6,250 $6,250 $0 $0 $0 $0 $0 $0

4 Oversight & Coordination $0 $800 $255 $255 $0 $0 $191 $191 $0 $0

5 $0 $0 $0 $0 $0 $0 $0 $0

6 $0 $0 $0 $0 $0 $0 $0 $0

7 $0 $0 $0 $0 $0 $0 $0 $0

8 $0 $0 $0 $0 $0 $0 $0 $0

9 $0 $0 $0 $0 $0 $0 $0 $0

10 $0 $0 $0 $0 $0 $0 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

12 $0 $0 $0 $0 $0 $0 $0 $0

13 $0 $0 $0 $0 $0 $0 $0 $0

14 $0 $0 $0 $0 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0

17 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$200,000 $217,850 $142,130 $123,240 $18,890 $0 $90,870 $77,980 $12,890 $0

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.
*** Stage I Estimates Include Only 4 Years for EWA

Environmental Water Account ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3* * *
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CALFED - Environmental Water Account Program Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Environmental Water Account Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2

(dollars in thousands)
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CALFED Bay-Delta Program
Enviromental Water Account Program
Enviromental Water Account Program Summary 06/07

Water/Power Acquisitions 06/07

    12/00 - Secure Initial Water Purchase & Lease Groundwater Storage
    02/03 - 2003 Operations Plan 02/03

    03/03 - Year 3 ESA Assurances 03/03

    08/03 - Four Year Decision for the Continuation of the Enviromental Water Account Program
Enviromental Documentation 05/03

    01/03 - Draft EIS/EIR for Water Purchases
    04/03 - Final EIS/EIR for Water Purchases
Tier 3 Reserve 06/07

    08/01 - Prepare CALFED Implementation Strategy for Tier 3
Science Review 06/07

    10/01 - Annual Science Review
    10/02 - Annual Science Review
    10/03 - Annual Science Review
CALFED Revised December 23, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1
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CALFED  Bay-Delta Program 
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