

Delta Improvements Package

(8/12/2004)

Implementation Update

(10/13/2004)

Jerry Johns - DWR

Summary of Select Schedules

➤ Water supply Actions

- OCAP – Biological Opinions Summer 2004
- SDIP – F EIR/S - Mid 2005 (Perhaps later)
- SWP/CVP Intertie – EIR/S Summer 2004

➤ Water Quality Actions

- Recirculation study – Fall 2004
- San Joaquin R. Salinity – Plan Dec. 2004
- San Joaquin D. O. – Pilot 2005

Summary of Select Schedules

- Science Actions
 - EWA Review – November 2004
 - Science PSP – October 2004
 - SWRCB Periodic Review – Fall 2004
- Delta Levees
 - Implement Levee System Multi-Year Plan
- Environmental Actions
 - Update CALFED Programmatic Commitments and Biological Opinions – September 30, 2004
 - EWA Short-Term - September 30, 2004
 - Draft Long Term EWA EIR/S - June 2005 (longer)

Long-Term EWA and Related Issues

- Issue / Schedule / Lead / Forum –By 2007
- Issues
 - Scientific Review of EWA
 - Recognition of Programs to Increase Bay/Delta Exports
 - Coordination of EWA and CVPIA Actions
 - Development of EWA Finance Plan
 - Re-Negotiation of Banks Fishery Agreement
 - Secure Long-term EWA Assets
 - Long Term EIR/S