

Delta Improvements Package

(8/12/2004)

Implementation Update

BDPAC Water Supply
Subcommittee


(1/12/2005)

Ron Ott - CBDA



Delta Improvements Package

- **Water Supply**
- **Water Quality**
- **Ecosystem Restoration**
- **Delta Levees**
- **Science**



Summary of Select Schedules

➤ Water supply Actions

- OCAP – Biological Opinions (Completed)
- SDIP – Final EIR/S - Oct. 2005
- SWP/CVP Intertie – PD EA/IS (Out for review)

➤ Water Quality Actions

- Recirculation study – Pilot Fall 2004
- San Joaquin R. Salinity – Plan Dec. 2004
- San Joaquin D. O. – Pilot 2005
- Old River & Rock Slough WQ Improvement – V/B Dec. 2005
- Franks Track/DCC/TDF – Schedule being revised

Summary of Select Schedules

➤ Environmental Actions

- Update CALFED Programmatic Commitments and Biological Opinions – Sept. 2004 (Completed)
- EWA Short-Term - Sept. 2004 (Completed)
- Draft Long Term EWA EIR/S - June 2005 (longer)
- Delta Regional Ecosystem Restoration Plan – June 2006

➤ Delta Levees Actions

- Implement Levee System Multi-Year Plan

Summary of Select Schedules

➤ Science Actions

- EWA Review – Nov. 2004 (Completed)
- Science PSP – Oct. 2004 (Received proposals)
- SWRCB Periodic Review – Fall 2004
- South Delta Hydrodynamics – pilot Dec 2005
- CHTR for Delta Smelt – June 2007
- South Delta Fish Facilities – SDFFF July 2006