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Delta Vision Process Proposal

Draft March 14, 2006

Purpose and Outcomes

e Describe a*“Current Trends 2100 Delta” Scenario to identify the risks of continuing the

current uses and resource management practices in the Delta on its ecosystem,
infrastructure, water conveyance and quality, and local and state economies, in light of
changing environmental, hydrologic, seismic, climatic, and land use conditions.

o Develop along-term strategic Delta vision for the multiple uses, resources and
ecosystem in cooperation with elected officials, government agencies, stakeholders,

academia, and affected California communities.

e Develop public policy and resource management options and scenarios to achieve this

strategic Delta vision.

e Prepare a near-term contingency/emergency response plan for a catastrophic event in

the Delta.

o Meet the requirements of Assembly Bill 1200 (Water Code Sections 139.2 and 139.4) by

January 2008.

e Inform CALFED’s End-of-Stage 1 decisions in early 2008.

e Inform preparation of Delta HCP/NCCP.

Deliverables and Due Dates

DVP Deliverable Due Date

Governor’s Executive Order to initiate the DVP April 2006
Delta Stakeholder Assessment Report August 2006
Delta Science Assessment Report October 2006
Delta Vision Framework Report with Scenarios and Options January 2007
Draft Delta Vision Report with Blue Ribbon Panel

Recommendations October 2007
Final Delta Vision Report with Panel Recommendations January 2008
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Delta Vision Process Deliverables and Schedule
Draft March 14, 2006

Deliverables and due dates are set to complete the DVP by January 2008 to meet
AB 1200 requirements and support CALFED’s End-of-Stage 1 decision process.

DVP Deliverable Due Date

Governor’s Executive Order to Initiate the DVP

Governor’s Executive Order assigns Resources & BTH Secretaries as DVP April 2006
co-leads; identifies motivation and intended outcome; and sets due date for
final Delta Vision Report with Blue Ribbon Panel Recommendations.

Delta Stakeholder Assessment Report

Facilitation consultants submit the Delta Stakeholder Assessment Report to
the Delta Vision Program Manager. The report will present stakeholder
interests in terms of: 1) areas of substantial agreement, 2) significant
differences, and 3) uncertainties based on perceived information/data gaps. It
will also include recommendations for a public process suitable for the DVP
within time and funding limits.

August 2006

Delta Science Assessment Report

Delta Vision Science Panel submits the Delta Science Assessment Report to
the Delta Vision Program Manager Team. The report will include:

1) literature review, 2) key technical findings, 3) significant information gaps,
and 4) a Current Trends 2100 Delta Scenario - an assessment of long-term
consequences and risks of continuing current uses and management
strategies.

October 2006

Delta Vision Framework Report

Delta Vision Program Manager releases for public review the Delta Vision
Framework Report. The report will synthesize the: 1) stakeholder assessment,
2) scientific/technical assessment, 3) Current Trends 2100 Delta Scenario, and
4) describe the public process and deliverables for the second year of DVP.

January 2007

Draft Delta Vision Report with Blue Ribbon Panel Recommendations

Delta Vision Program Manager releases for public review a Draft Delta Vision
Report with Blue Ribbon Panel Recommendations. As a long-term plan for the
Delta, the report will include findings and recommendations on:

1) sustainable Delta vision and scenarios, 2) policy and management strategy
options, 3) Delta Contingency and Emergency Plan for catastrophic events,
and 4) a process to track and update the long-term Delta plan.

October 2007

Final Delta Vision Report with Panel Recommendations

Secretaries of Resources and BTH agencies submit final report to the January 2008

Governor and Legislature.

Delta Vision Process Overview Draft March 14, 2006
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Table 1: Delta Resources & Uses Covered by Delta Planning Efforts
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Delta Vision Process Organization Chart Draft 3-8-06
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Delta Vision Process Work Group Topics & Participants

Draft 3-10-06

Delta Scenarios & Strategies
Environmental Quality & Protection
Local & State Economies

Policy & Technical Work Groups

Land Use, Agriculture & Housing

Flood Risk Management
Financing Strategies

Discussion Topics for Stakeholders and Subject Matter Experts

Transportation & Utilities
Water Conveyance & Quality
Others

Local Government, Stakeholders
& Public

¢ In-Delta Interests
Agriculture, communities,
business, environment, water
quality, etc
e County & city governments
e Regional planning organizations
e Transportation & Utilities
e Water agencies and associations
e Environmental organizations
¢ Business & building industry
e Reclamation & conservation
districts
e Environmental Justice
organizations
e Tribes
e Others

Scientists & Technical Experts

¢ Delta Risk Management
Strategy
e Delta Regional Ecosystem
Restoration Implement Plan
CALFED Science Program
Interagency Ecological Program
BTH Research & Development
Universities & Research
Institutes
Pelagic Organism Decline Team
Global Climate Change Studies
Suisun Marsh Ecosystem Plan
Others

State & Federal Agencies

Delta Protection Commission
CALFED Agency Directors (ELC)
Dept. of Food & Agriculture
Dept. of Conservation
CALTRANS

Housing & Community
Development

Delta and SF Regional WQCB
Reclamation Board & Water
Commission

Dept. of Boating & Waterways
Dept. of Parks & Recreation
Others

Recommendations

Implement Recommend

Manage & Facilitate

Policy & Tech Work

Advise & Review
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